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January 6, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, Illinois 60604

Re:  Monthly Progress Report — December 2002
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has beern prepared pursuant to the December 31 , 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in
Hillsboro, Ilinois and includes activities conducted during December 2002.

I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e Revisions to the Phase 1 Technical Memorandum and a letter providing
responses to USEPA’s comments were transmitted to USEPA, IEPA and
CH2M Hill on December 2, 2002.

II. Difficulties Encountered During Reporting Month
No significant difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results
No sampling or testing results were received during the reporting period.

V. Project Schedule '

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for January 2003:
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e Make any final revisions to the Phase 1 Technical Memorandum, issue the
document in final form, and initiate mobilization for Phase 2 RI field activities
following receipt of USEPA’s written approval of the final Phase 1 Technical
Memorandum.

If you have any questions concerning this progress report, please do not hesitate to
contact us. :

Sincerely,

ENVIRON International Corporation

Pl Jonde.

F. Ross Jones, P.G.
Manager '
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Attachments

cc: (ThomasKrueger;Esq-—=USEPA Region. 57
Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill
Joseph Freudenberg, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON




EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name | St Nov 01| Dec 01 | Jan ‘02 [Feb 02[Mar 02 [ Apr'02 [May ‘02 Jun ‘02 [ Jul'02 |Aug'02 |Sep 02 [Oct'02 [ Nov ‘02 Dec 02 | Jan 03 [ Feb 03] Mar ‘03 [ Apr ‘03 [May ‘03] Jun'03 [ Jul'03 |Aug'03 [Sep'03 Oct'03 [Nov'03|Dec'03 [ Jan ‘04 [ Feb'04] Mar'04 [Apr'04 [May 04 [Jun'04 [Jul'04 [Aug'04 [Sep'04]Oct'04 [Nov'04]Dec'04 ] Jan ‘05
1 |RIFS Tasks Mon 12/31/01 : : - ‘ - i : ; - ) - : ; : 1_ ’ RUFS Tasks 1 { 1_ j : - - ; ; \ : ‘ : : : . i :
2 Preliminary Site Evaluation Report Mon12/31/01 | T e B s e el SN RS R e ) S R e S R R e T e G o LR e e s SR s L e LT R e e B B e
3 Draft Preliminary Site Evaluation Report Mon 12/31/01
4 PSE Report Review Meeting Thu 2/14/02
5 Agency Comments on PSE Report Thu 3/7/02
6 Final PSE Report Fri 3/8/02
7 RI/FS Workplan Mon 12/31/01
8 Draft RI/FS Workplan Mon 12/31/01
9 RUFS Workplan Review Meeting Tue 4/2/02
10 Agency Comments on Draft Draft R/FS Work Plan Fri 4/19/02
11 Final RI/FS Workplan Sat 5/4/02
12 Agency Approval of Final RUFS Workplan Thu 6/27/02
13 Phase 1 Source Characterization Technical Memorandum Fri 712102
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02
17 Final Phase 1 Source Characterization TM - Tue 1112/02
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 |
19 " Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 !
11/4/03
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 ' ‘ ‘
j g 1118/03 .
24 Agency Approval of Final Phase 2 TM Wed 11/19/03 B o e e e e e e (i s Pl i i Rt T i Sl st T i i i 2 £l S Rt (g 7 = i G-l S| v el ,,,,,,,,,,,,,,,,,,,,,,,,,
12/3/103
25 Risk Assessment Report Thu 12/4/03 Risk Assessment Répon
26 Draft Risk Assessment Report Thu 12/4/03
27 Risk Assessment Report Review Meeting Mon 2/2/04
28 Agency Comments on Draft Risk Assessment Report Mon 2/16/04
29 Final Risk Assessment Report Wed 3/3/04
30 Agency Approval of Final Risk Assessment P ATl AR 1 e o S il s i g o o<y il i 7 R S G S s = A e T T el SRS S e S B e S A O T N TR ] Lt R i
31 Remedial Investigation Report Wed 4/7/04
32 Draft Remedial Investigation Report Wed 4/7/04
33 Remedial Investigation Report Review Meeting Sat 5/22/04
34 Agency Comments on Draft Remedial Investigation Report Sat 6/5/04
35 Final Remedial Investigation Report Mon 6/21/04 : :
ﬁ 711104
36 Agency Approval of Final Remedial Investigation Report s S e g e Wt s ek Gl s i el G ORE e St el S et S a0 LN A e T R e o S e R 3 (D B R i ) e R S S SR
- Eihzsios ;
37 Feasibility Study Report " Mon 7/26/04 ? : - : ' Feasibility Study Report
. : - NOTES: : : : ‘
38 Draft Feasibility Study Report Mon 7/26/04 | f e """" R AT x_'nonthly progress report will be
submitted at the end of each calendar
39 Feasibility Study Report Review Meeting Fri 9/24/04 month.
2. Assumes 30 days for Agency to
40 Agency Comments on Draft Feasibility Study FitoBo4 | 77 provide comments on draft
a1 Final Feasibility Study Report Sun 10/24/04
42 Agency Approval of Final Feasibility Study Report | Sun 11/14/04
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